
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:20 PM

Run date

Time

Reviewer: Mathur, Lalit 09-Jul-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 113 Date: 26-May-2010 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: 00:30 Over Time: 02:30

Const Calendar Day: 260

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Work description.

1. Using Shear Leg Barge Crane to lift and erect OBG Lift L5W, the crane is used directly to position the
OBG Lift on cradle frame. Mixing two parts epoxy and apply it on cradle pedestals covered with plastic
sheets to support the OBG Lift. Enrich's crew was doing the operation, so as Ed Meyer'screws.

2. Two seismic shear plates on the north side of OBG Lift L5W were installed to connect the OBG Lift and
the cradle frame. Small part of the east pin of the seismic stop was burn out a little bit in order to fit the
square hole in the seismic shear plate. Picture was attached in this report. Bolt connection was used to
connect the shear plates to the cradle frame and inspected by CT and ABF inspectors for its snug
tightening and pre-tensioning.

3. Ed Meyer's crew erect the Temp. Tower and OBG Lift L5W.

4. Aaron Kent's crew worked on installing side welding platform.

5. OBG Lift L5W was pulled by 100-ton jack pairs a few meters toward OBG Lift L4W and stopped at a
distance of 2 meters away from L4W. It is chained down to the temp. truss.

6. Continue to install the temp tower T1.

7. Adjusting and alignment has been done to the OBG Lift L5W by jacking the OBG Lift. The initial
jacking pressure were recorded as following:

Jacking pressure of OBG Lift L5W
===========================:

Support Location Jack Number Jacking Pressure (Initial)
================ =========== ===========================

NW: 14 3000 psi
NE: 49 3500 psi
SW: 40 2500 psi

056 W-L05-OBG.056
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SE: 38 3500 psi

Attachment

Lifting OBG Lift L5W, Seismic Shear Plates Lifting OBG Lift L5W

Lifting OBG Lift L5W, Seismic Shear Plates

Lifting OBG Lift L5W, Seismic Shear Plates, pin shapped Lifting OBG Lift L5W
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Lifting OBG Lift L5W Install the temp. tower T1

Lifting OBG Lift L5W, iron worker working on the cradle frame Lifting OBG Lift L5W

Lifting OBG Lift L5W Lifting OBG Lift L5W
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Lifting OBG Lift L5W, Seismic Shear Plates, shapping a pin.
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